October 2004

e Star in WAH 9/24
» BP bake wk of 9/27
» Power & Water 9/29

» Stand alone Sub Sys. Run
& Test 9/29 - 10/10

e Int. cert. 10/4 - 10/7

 Sub sys. Integration and
testing 10/11 - 11/12

o Shield wall inst. 10/25-27
 West Poletip inst. 11/1

* East Poletip inst. 11/5

» Mag. Test 11/8-12 (days)
Ready for beam Eve. 11/12

Sun Mon Tue Wed Thu Fri Sat
1 2
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17 18 19 20 21 22 23
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31
Phases of the moon: 6D 14@ 200 250
Holidays and observances: 11 Columbus Day, 31. Halloween
November 2004
sun Mon Tue Wed Thu Fri Sat ]
Pt 2.3 4 5 6
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Phases of the moon: 3 126 190 260

Holidays and observances: 11 Veterans Day, 25 Thanksgiving Day

Open Question:

e Earlier insertion of West
Poletip to allow for EEMC
work on back of Poletip.

* Delivery and Inst. Sched.
For BEMC PMT boxes




